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1 Abstract 

In August 2018 SPT delivered a fully refurbished bus station at Partick, Glasgow to provide a much 

improved Rail-Subway-Bus-Cycle Interchange facility. The previous bus station contained only 5 

stances with old-fashioned shelters, poor accessibility features and no segregation of buses, taxis, 

private cars and pedestrians. The site was tightly constrained by residential properties, local businesses, 

a supermarket and a car park which made expansion or worthwhile improvement impossible. SPT 

obtained a small area of additional land to increase the operational area which had the benefits of 

increasing the number of stances and allowed for bus, vehicle and pedestrian segregation.  

 

The design allowed for a “step-change” in the facility, with all stances constructed of glass to allow 

maximum visibility and aesthetic appeal, improved accessibility via low-level access to buses and the 

incorporation of the latest RTPI technology inside the shelters. Provision of new facilities for GCC’s 

NextBikes was also delivered along with a much more open and attractive public space containing a 

high-quality granite surface. High-levels of co-operation and engagement was required with all 

stakeholders to achieve this including residents, ScotRail, Bus operators, shop owners, Morrisons 

supermarket, GCC and other landowners. Community engagement was critical and the close working 

with Partick Housing Association (PHA) was a vital part of this. Through this forum, the project received 

vital support from the community and was able to incorporate its views and alleviate concerns, for 

example through the provision of additional trees and maximising the public area. PHA expressed their 

appreciation of the project and the expected benefits it would bring, and for the high level of engagement 

they had with SPT in its delivery.  

 

Two of the main lessons learned:  

• If a project generates disruption and temporary inconvenience, when the end result is a significant 

improvement (a “step change”) then it makes it easier to gain community support.  

• Community engagement is a key component of success in this type of project, not only in 

garnering support but in gaining vital input and ideas from the people who know the area best and 

who will be left with the project’s legacy.  

 

 

 

 

2 Presentation slides 

For a copy of the presentation slides for this paper please contact: john.binning@spt.co.uk    

 


